
 

 
 

I. Enterprise Discussion 
 

A.  Schedule of Events (SOE) Enterprise highlights, available online 
 

 WCOSS: 

• 24-hr parallel production test of Tide/Luna on Oct. 24 or Oct. 25 
(was Oct. 20).   

• WCOSS training this week.  An email was sent to wcoss-announce 
on Oct. 17 with details re: the modified training schedule. 

• 2 WCOSS RFCs: 

• Create alias names on the IBMs and Crays such that any 
version of Subversion can be loaded using the name "svn" 
or "subversion" on any system. Currently on Tide and Gyre, 
the module name Subversion is "svn" while on Luna and 
Surge the name is "subversion".  To be implemented 
October 25 at 1800Z 

• Per developer request, install CMake 3.6.2 under 
/usrx/local/dev on all WCOSS systems for evaluation. 
CMake is an open-source, cross-platform family of tools 
designed to build, test, and package software. Software will 
be installed in /usrx/local/dev.  To be implemented October 
27 at 1800X. 

 
B. Upcoming Model Changes and additions – details are available online. 

 
Model 30-day eval start 30-day eval end Implementation 

Date 

GFS-MOS, 
EKDMOS, NBM 

Aug. 5, 2016 

Sep. 2, 2016* 

Sep. 30, 2016* 

Oct. 14, 2016* 

Sep. 4, 2016 

Oct. 2, 2016 

Oct. 30, 2016 

Nov. 13, 2016 

Nov. 15, 2016 

 

   Red = not approved by NCEP Director 
   Blue = approved by NCEP Director 

Black = not yet briefed to NCEP Director 

   CPC NHC OPC WPC CCB 
  Meeting Agenda        

1730Z – 20 Oct 2016 

 

https://www.google.com/calendar/embed?src=noaa.gov_e5lqoc7nnst9hgq1ask3v575e8%40group.calendar.google.com
http://www.nco.ncep.noaa.gov/pmb/changes/


 

 The TINs for the NBM, EKDMOS, and GFS-MOS upgrades may be viewed at:  

http://www.nws.noaa.gov/os/notification/tin16-33nbmv2aac.htm 

http://www.nws.noaa.gov/os/notification/tin16-32kdmosaab.htm 

http://www.nws.noaa.gov/os/notification/tin16-31mosupgradeaac.htm 

 

*The NBM failed in late August, so the IT stability 30-day was restarted.  Science 
evaluations that have been done are still valid.    It failed again on Sep. 8 due to 
missing data, but it’s supposed to be able to survive missing data.  30-day 
stability test restarted again on Sep. 30 after code correction was received from 
EMC.  GFS MOS failed on Oct. 1 when it had to use cold season equations for 
the first time.   NCO/IDSB restarted the 30-day for the GFS MOS on Oct. 14. 

 
           C.  Proposed upcoming NCO RFC(s) with potential Enterprise effect: 

 

 Fix corruption in the GEFS meta files reported by WPC.  This fix will allow the 
GEFS data to be viewed in NTRANS.  To be implemented on October 25 at 
1200Z. 

 Make MET and NCVIEW available on the dtbops2 workstation for operational 
purposes.  To be implemented on October 27 at 1500Z. 

 Allow GRB dataflow to/from the NCO core to AWC, SPC, and NHC.  To be 
implemented on October 24 at 1400Z. 

 
            D.  Partnerspresentation/discussion 

 
II. New Business 

 

Review Weekly Status Report 
 Scheduled RFCs (Approve/Reject/Defer) 
 Discuss RFCs rejected by the CM staff 

 
III. Old Business 

 

 Verify Completion of Previously Scheduled RFCs 
 Deferred Items 

 
IV. Announcements/Reminders 

 
None 
 

V. Next meeting – Thursday, 27 October 2016 @ 1:30 PM ET (1730Z) 

http://www.nws.noaa.gov/os/notification/tin16-33nbmv2aac.htm
http://www.nws.noaa.gov/os/notification/tin16-32kdmosaab.htm
http://www.nws.noaa.gov/os/notification/tin16-31mosupgradeaac.htm

